COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2015

ESTI MATE SUMVARY 13: 47: 14
CONTI D: C18367 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18367- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TI ME ALLOW 310 WORK DAYS
| - 25/ FI LLMORE | NTERCHANGE PERCENT TI ME: 16. 45 ORI G TI VE ALLOW 310 WORK DAYS
PRQJECT NO. | MD252- 414
| - 25/ FI LLMORE | NTERCHANGE
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 04/ 27/ 2015 DATE TI ME STARTED 01/ 26/ 2015
7353 S. EAGLE STREET DATE LET 08/ 21/ 2014 DATE WORK BEGAN
DATE AWARDED 10/ 31/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 20/ 2014 DATE ACCEPTED
CENTENNI AL CO 80112-42:303-627- 2600 DATE NOTI CE TO PROCEED 01/ 26/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 12,510, 849. 90 PARTI Cl PATI NG $ 1,652, 923. 83 $ 723,533. 36
AWARD PRQJECT AMT: $ 11,548, 549. 80 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 13. 21% TOTAL EARNI NGS 1, 652, 923. 83 723, 533. 36
FUNDS AVAI LABLE: $ 10,857, 926.07 STOCKPI LED MATERI ALS 382, 657. 45 172, 033. 49
GROSS EARNI NGS 2,035, 581. 28 895, 566. 85
TOTAL CLAI VB $ 0.00 RETAI NAGE -33,993.71 - 13, 909. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,001, 587. 57 881, 657. 85
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,001, 587. 57 881, 657. 85
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 881, 657. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18367- BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 202-00700 *Renoval of Light Standard 20. 000 9. 000
EACH 2.000 420. 00
210. 00000 11. 000 2,310. 00
0065 202-00705 Renoval of Light Standard Foundation 20. 000 3. 000
EACH 3. 000 1, 110. 00
370. 00000 6. 000 2,220.00
0070 202-00810 *Renoval of G ound Sign 58. 000 24.000
EACH 0. 000 0. 00
75. 00000 24.000 1, 800. 00
0075 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 200
LS 0. 300 1, 590. 00
5, 300. 00000 0. 500 2, 650. 00
0080 202-01130 *Renoval of Quardrail Type 3 3, 564. 000 2, 788. 000
LF 0. 000 0. 00
3. 50000 2,788. 000 9, 758. 00
0085 203- 00060 Enbanknent Material (Conplete In Place) 21, 175. 000 2,652. 000
CY 5, 148. 000 92, 664. 00
18. 00000 7, 800. 000 140, 400. 00
0090 203-00100 Mick Excavation 500. 000 0. 000
CY 490. 000 4,900. 00
10. 00000 490. 000 4,900. 00
0095 203-01500 Bl adi ng 100. 000 0. 000
HOUR 6. 000 720. 00
120. 00000 6. 000 720. 00
0100 203-01550 Dozi ng 100. 000 0. 000
HOUR 14. 000 1, 680. 00
120. 00000 14. 000 1, 680. 00
0105 203-01597  *Pot hol i ng 80. 000 44. 500
HOUR 16. 500 5, 610. 00
340. 00000 61. 000 20, 740. 00
0110 203-01622 Sweepi ng (Wth Pickup Broon) 100. 000 13. 000
HOUR 4.000 760. 00
190. 00000 17. 000 3,230. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 206- 00000 Structure Excavation 590. 000 445. 000
CY 92. 000 690. 00
7.50000 537. 000 4,027.50
0120 207-00205 Topsoi | 1, 465. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0125 208-00002 *Erosion Log (12 Inch) 1,177.000 1,177.000
LF 0. 000 0. 00
3. 30000 1,177.000 3,884.10
0130 208-00020 *Silt Fence 6, 784. 000 6, 553. 000
LF 231. 000 277. 20
1. 20000 6, 784. 000 8, 140. 80
0135 208-00045 Concrete Washout Structure 6. 000 0. 000
EACH 1. 000 840. 00
840. 00000 1. 000 840. 00
0140 208-00050 *StormDrain Inlet Protection 35. 000 3. 000
EACH 0. 000 0. 00
80. 00000 3. 000 240. 00
0145 208-00070 Vehi cl e Tracki ng Pad 10. 000 10. 000
EACH 0. 000 0. 00
1, 500. 00000 10. 000 15, 000. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 750. 000 30. 000
HOUR 4. 000 120. 00
30. 00000 34. 000 1, 020. 00
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 750. 000 7.000
HOUR 2.000 164. 00
82. 00000 9. 000 738. 00
0160 208-00205 Erosi on Control Supervisor 160. 000 34. 000
HOUR 10. 000 350. 00
35. 00000 44. 000 1, 540. 00
0165 210-01130 *Reset CGuardrail Type 3 368. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0175 210- 04050 Adj ust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 210-04070 Adj ust Vel | 3. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 9. 490 0. 000
ACRE 0. 000 0. 00
530. 00000 0. 000 0. 00
0190 212-00032 *Soi | Condi tioning 9. 490 0. 000
ACRE 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0195 213-00150 *Bonded Fi ber Matrix 9. 490 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0200 216-00041 *Soi | Retention Bl anket (Straw Coconut) 17, 586. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0205 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 976. 000 509. 000
SY 0. 000 0. 00
5. 00000 509. 000 2,545. 00
0210 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0215 304- 06000 Aggregate Base Course (Cl ass 6) 23, 949. 000 0. 000
TON 2,549. 630 40, 794. 08
16. 00000 2,549. 630 40, 794. 08
0217 900- 00006 Added Item (Dollar)/ Price Reduction for Overl oaded ABC 0. 000 0. 000
Haul Vehicles
DOL -140. 000 -140. 00
1. 00000 -140. 000 -140. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0220 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 43. 360 18, 211. 20
420. 00000 43. 360 18, 211. 20
0225 403-00800 *Ener gency Pot hol e Repair 12. 480 7.000
TON 5. 480 6, 576. 00
1, 200. 00000 12. 480 14, 976. 00
0230 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 11, 339. 000 0. 000
TON 0. 000 0. 00
88. 00000 0. 000 0. 00
0235 403-34861  *Hot Mx Asphalt (Grading SX) (100) (PG 70-28) 3, 088. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0240 411-10255  *Emulsified Asphalt (Sl ow Setting) 6, 930. 000 0. 000
GAL 0. 000 0. 00
5. 50000 0. 000 0. 00
0245 411- 10300 *Enmul sified Asphalt (Prime Coat) 6, 710. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0250 503-00018 *Drilled Caisson (18 Inch) 32. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0255 503- 00036 *Drilled Caisson (36 Inch) 104. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0260 503-00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00
0265 503-00048 *Drilled Caisson (48 Inch) 40. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0270 503-00054 *Drilled Caisson (54 Inch) 42. 000 0. 000
LF 0. 000 0. 00
530. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18367- BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0275 506- 00212 Riprap (12 Inch) 66. 000 39. 000
CY 0. 000 0. 00
120. 00000 39. 000 4, 680. 00
0280 507- 00000 Concrete Slope and Ditch Paving 61. 000 0. 000
CY 0. 000 0. 00
320. 00000 0. 000 0. 00
0285 601- 01000 Concrete Cass B 33. 000 0. 000
CY 0. 000 0. 00
770. 00000 0. 000 0. 00
0290 602- 00000 *Rei nforcing Steel 1, 406. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0295 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0295 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0300 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0305 604-00511 Inlet Type D (Special) (10 Foot) 2.000 0. 000
EACH 2.000 11, 400. 00
5, 700. 00000 2.000 11, 400. 00
0310 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0310 MATERI AL ALLOMANCE | nl et Hardwar e 0. 000
EACH 1. 000 1, 755. 00
1, 755. 00000 1. 000 1, 755. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00



CONTI D: C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18367-BI D ESTI MATE RUN
PRQJECT: | MD252- 414 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0315 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 1. 000 1,992. 00
1, 992. 00000 1.000 1,992.00
0315 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 1. 000 1,992. 00
1, 992. 00000 1.000 1,992.00
0315 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 1. 000 1,325.00
1, 325. 00000 1.000 1,325.00
0320 604-19205 Inlet Type R L 10 (5 Foot) 4. 000 2. 000
EACH 0. 000 0.00
5, 300. 00000 2. 000 10, 600. 00
0320 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 1. 000 3,668. 00
3, 668. 00000 1.000 3, 668. 00
0320 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 1. 000 2,825.00
2, 825. 00000 1.000 2,825.00
0325 604-19210 Inlet Type R L 10 (10 Foot) 2. 000 1.000
EACH 0. 000 0.00
5, 300. 00000 1.000 5, 300. 00
0330 604- 25005 Vane Grate Inlet (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0. 00
0330 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 1. 000 875. 00
875. 00000 1.000 875. 00
0330 MATERI AL ALLOMANCE | nl et Har dwar e 0. 000
EACH 1. 000 1,992. 00
1, 992. 00000 1.000 1,992.00
0335 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00



CONTI D: C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18367-BI D ESTI MATE RUN
PRQIECT: | MD252- 414 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADVWAY
0335 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 1.000 925. 00
925. 00000 1. 000 925. 00
0335 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 1.000 925. 00
925. 00000 1. 000 925. 00
0340 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 1.000 4, 300. 00
4, 300. 00000 1. 000 4, 300. 00
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 613. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0350 606-01370 *Transi tion Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0355 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
670. 00000 0. 000 0.00
0360 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0365 607-11525 Fence (Pl astic) 1, 378. 000 1, 378. 000
LF 0. 000 0. 00
4.00000 1, 378. 000 5,512. 00
0370 608- 00006 Concrete Sidewal k (6 Inch) 1, 162. 000 0. 000
Sy 0. 000 0. 00
46. 00000 0. 000 0.00
0375 608-00010 Concrete Curb Ranp 226. 000 0. 000
Sy 0. 000 0. 00
130. 00000 0. 000 0.00
0380 609-21010 Curb and Qutter Type 2 (Section I-B) 2,288. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0385 609-21020 Curb and Qutter Type 2 (Section I1-B) 2,379. 000 0. 000
LF 559. 000 8, 385. 00
15. 00000 559. 000 8, 385. 00
0390 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 30, 322. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0395 612-00001  *Delineator (Type I) 94. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0400 612-00002  *Del i neator (Type I1) 81. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0405 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0410 612-00070 *Reflector Strip (4 Inch) 2,248. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0415 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 160. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0420 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 600. 000 0. 000
LF 49. 000 392. 00
8. 00000 49. 000 392. 00
0425 613-01300 *3 Inch Electrical Conduit (Plastic) 2, 095. 000 0. 000
LF 102. 000 1,122.00
11. 00000 102. 000 1,122.00
0427 613-01400 4 In Elec Cond (P) 96. 000 0. 000
LF 96. 000 1, 632. 00
17. 00000 96. 000 1, 632. 00
0429 613-00408 4 In El ec Cond (Bored) 0. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18367- BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0430 613-07000 *Pul | Box (Special) 43. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0435 613-07070 *ENVS Bal | Mar ker 33. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0440 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
71, 400. 00000 0. 000 0. 00
0445 613-10015 *Breakaway Wring System 29. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0450 613-13000 *Luminai re (LED) (13,360 Lunens) 33. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0455 613- 16000 *Lumi nai re (Special) 8. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0460 613-16020 *Luminaire (Special) Induction (165 Watt) 4. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0465 613- 30005 *Light Standard and Luninaire (Pedestrian) 6. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0470 613-34350 *Li ght Standard Metal (35 Foot) 29. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0475 613-40010 *Light Standard Foundati on 29. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0. 00
0480 613-50105 *Lighting Control Center (Pedestal Only) 4.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18367- Bl D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0485 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0490 614-00011 *Sign Panel (Qass I) 513. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0495 614-00012 *Sign Panel (Cass I1) 218. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0500 614-00013 *Sign Panel (Cass I11) 644. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0505 614-00615 *Steel Sign Post (W 6x15) 66. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 428. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0515 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 368. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0520 614- 03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0525 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 400. 00000 0. 000 0. 00
0530 614-41600 *Monot ube Overhead Sign Bridge (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
39, 000. 00000 0. 000 0. 00
0535 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
43, 900. 00000 0. 000 0. 00



CONTI D C18367 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0003 13:47: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0.00
0545 614-70336 *Traffic Signal Face (12-12-12) 24.000 0. 000
EACH 0. 000 0. 00
710. 00000 0. 000 0. 00
0550 614- 72860 *Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0555 614- 72895 *Vehi cl e Detection System (Single Canera) 8. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0560 614-75848 *Traffic Signal Controller and Cabinet (lnstall Only) 2.000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0565 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
10, 900. 00000 0. 000 0. 00
0570 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0575 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0. 00
0580 614-81230 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0585 614-81240 *Traffic Signal-Light Pole Steel (2-40 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
26, 400. 00000 0. 000 0. 00
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 8. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0595 621-00450 *Det our Pavenent 5, 798. 000 0. 000
SY 0. 000 0. 00
47. 00000 0. 000 0. 00
0600 624-30019 18 Inch Drainage Pipe (O ass 10) (Conplete In Place) 1, 331. 000 415. 000
LF 179. 000 13, 604. 00
76. 00000 594. 000 45, 144. 00
0605 624- 30037 36 Inch Drainage Pipe (Oass 10) (Conplete In Place) 3.000 0. 000
LF 3. 000 3, 600. 00
1, 200. 00000 3. 000 3, 600. 00
0610 624- 30049 48 Inch Drainage Pipe (Class 10) (Conplete In Place) 15. 000 0. 000
LF 15. 000 4, 350. 00
290. 00000 15. 000 4, 350. 00
0615 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 18, 780. 00
93, 900. 00000 0. 200 18, 780. 00
0620 625- 00001 *Construction Surveying (Hourly) 40. 000 2.000
HOUR 0. 000 0. 00
120. 00000 2.000 240. 00
0625 626- 00000 *Mobi | i zat i on 1. 000 0. 226
LS 0. 226 259, 900. 00
1, 150, 000. 00000 0. 452 519, 800. 00
0630 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0632 900- 00014 Added Item (Lunp Sun)/ Public Information Services 0. 250 0. 250
(Speci al) LS 0. 000 0. 00
21, 550. 00000 0. 250 5, 387.50
0635 627-00005 *Epoxy Pavenent MarKki ng 74.000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0640 627-00011 *Pavenent Marking Paint (Waterborne) 223. 000 22. 000
GAL 0. 000 0. 00

27.00000 22.000 594. 00
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PON: 18367- Bl D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0641 900- 00021 *Added Item (Square Foot)/ Pavenent Marking Paint 125. 000 125. 000
(\Wat er bourne) (Wrd / Synbol ) s 0. 000 0. 00
6. 30000 125. 000 787.50
0643 900- 00021 *Added Item (Square Foot)/ Pavenent Marking 784. 000 784. 000
Pai nt (Wt er bour ne) ( X- Wl k- Stop Line)
SF 0. 000 0. 00
4. 20000 784. 000 3,292.80
0645 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 482. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0650 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 594. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0655 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 424. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0660 630-00000  *Fl aggi ng 9, 600. 000 225. 000
HOUR 286. 000 6, 864. 00
24. 00000 511. 000 12, 264. 00
0665 630- 00007 *Traffic Control Inspection 145. 000 30. 000
DAY 9. 000 693. 00
77.00000 39. 000 3, 003. 00
0670 630-00012 *Traffic Control Managenent 310. 000 31.000
DAY 19. 000 11, 590. 00
610. 00000 50. 000 30, 500. 00
0675 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
610. 00000 2.000 1, 220. 00
0680 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0685 630- 80341 *Construction Traffic Sign (Panel Size A) 35. 000 14. 000
EACH 3. 500 143. 50
41. 00000 17. 500 717.50
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PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0690 630- 80342 *Construction Traffic Sign (Panel Size B) 77.000 36. 500
EACH 2.000 82. 00
41. 00000 38. 500 1,578.50
0695 630-80343 *Construction Traffic Sign (Panel Size C 50. 000 25. 000
EACH 0. 000 0. 00
41. 00000 25. 000 1, 025. 00
0700 630- 80344 *Construction Traffic Sign (Special) 86. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0705 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
8, 200. 00000 2.000 16, 400. 00
0710 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0715 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 96. 000
EACH 0. 000 0. 00
20. 00000 96. 000 1, 920. 00
0720 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0723 630-80367 *Port Traf Speed Monitor 4. 000 0. 000
EACH 2.000 11, 500. 00
5, 750. 00000 2.000 11, 500. 00
0725 630-80370 Concrete Barrier (Tenporary) 7,774.000 2,292.000
LF 210. 000 4, 830. 00
23. 00000 2,502. 000 57, 546. 00
0730 630-80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
6. 00000 100. 000 600. 00
0735 630-85011 *| npact Attenuator (Tenporary) 412. 000 122. 000
DAY 84. 000 1, 260. 00

15. 00000 206. 000 3, 090. 00
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PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0740 630-85041 *Mobi | e Attenuator 200. 000 15. 000
DAY 8. 000 1, 600. 00
200. 00000 23. 000 4, 600. 00
0745 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 200
LS 0. 250 20, 400. 00
81, 600. 00000 0. 450 36, 720. 00
0750 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70012 F/ A Asphalt Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 0. 000
FA -4,611. 660 -4,611. 66
1. 00000 -4,611. 660 -4,611. 66
0770 700-70018 F/ A Roadway Snoot hness | ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70034 F/ A Dewat ering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70035 F/ A Furnish and Install Electrical Services 25, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0003 13:47: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0795 700- 70036 Forced Accounts Wilities 10, 000. 000 1, 034. 000
F A 0. 000 0. 00
1. 00000 1, 034. 000 1, 034. 00
0800 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700-70380 F/ A Erosion Control 75, 000. 000 4,502.470
FA 15, 047. 740 15, 047.74
1. 00000 19, 550. 210 19, 550. 21
0810 700- 70589 F/ A Environnental Health & Safety Management 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,751,788.90 % 615,521.36$ 1,290, 605. 83
CAT NOO300 0300 Structure 1-17-QA
0820 202- 00004 *Renoval of Steel Hor Pipe Piling 164. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
0825 202- 00026 Renoval of Slope and Ditch Paving 514. 000 278. 000
SY 0. 000 0. 00
7.00000 278. 000 1, 946. 00
0830 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
120, 200. 00000 0. 000 0. 00
0835 202-05008 Sawi ng Concrete (8 Inch) 234.000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0840 202-05019 *Sawi ng Concrete (Special) 234.000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0845 206- 00000 Structure Excavation 24.000 0. 000
CcY 0. 000 0. 00
7.50000 0. 000 0.00
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PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 Structure 1-17-QA

0850 206- 00200 Structure Backfill (dass 2) 18. 000 0. 000
(e 0. 000 0. 00
40. 00000 0. 000 0. 00
0855 206- 01750 *Shori ng 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0860 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0865 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0870 403- 34861 *Hot M x Asphalt (Gading SX) (100) (PG 70-28) 135. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0875 502- 00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0880 502- 02000 *Dynam ¢ Load Testing 1. 000 0. 000
LS 0. 500 3, 750. 00
7,500. 00000 0. 500 3, 750. 00
0885 502-11274 Steel Piling (HP 12x74) 1,177.000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0890 503-00048 *Drilled Caisson (48 Inch) 130. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0895 514-00201 Pedestrian Railing (Steel)(Special) 631. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0900 515-00120 *Wat er proof i ng (Menbr ane) 856. 000 0. 000
Sy 0. 000 0. 00

15. 00000 0. 000 0. 00
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PCN: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 0300 Structure 1-17-QA
0905 515-00400 *Concrete Seal er 413. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0910 518- 00000 Bri dge Conpression Joint Seal er 52. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0915 601- 03040 *Concrete Class D (Bridge) 776. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
0920 601-40300 *Structural Concrete Coating 1, 563. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0925 601- 40400 *Structural Concrete Stain 125. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0930 602- 00020 *Rei nforcing Steel (Epoxy Coated) 136, 350. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0935 606- 10700 *Bridge Rail Type 7 619. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
0940 613-01100 *1 Inch Electrical Conduit (Plastic) 267. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0945 618- 10060 *Precast Concrete U G rder (Us0) (Pre-Tensioned) 651. 000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,639,473.00$% 3,750.00 % 20, 696. 00
CAT NOO301 0301 Structure 1-17-QB
0950 202- 00026 Renoval of Slope and Ditch Paving 466. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
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PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 Structure 1-17-QB

0955 206- 00000 Structure Excavation 19. 000 0. 000
CY 0. 000 0. 00
7.50000 0. 000 0. 00
0960 206- 00200 Structure Backfill (dass 2) 14. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0965 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0970 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0975 403-34861  *Hot M x Asphalt (Grading SX) (100) (PG 70-28) 187. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0980 502- 00460 Pile Tip 18. 000 0. 000
EACH 18. 000 2, 340. 00
130. 00000 18. 000 2, 340. 00
0985 502-11274 Steel Piling (HP 12x74) 1, 139. 000 0. 000
LF 1, 131. 000 67, 860. 00
60. 00000 1, 131. 000 67, 860. 00
0990 503-00048 *Drilled Caisson (48 Inch) 124. 000 124. 000
LF 0. 000 0. 00
440. 00000 124. 000 54, 560. 00
0995 514-00201 Pedestrian Railing (Steel)(Special) 633. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
1000 515-00120 *Wat er proof i ng (Menbr ane) 1, 185. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
1005 518- 00000 Bri dge Conpression Joint Seal er 25. 000 0. 000
LF 0. 000 0. 00

450. 00000 0. 000 0. 00
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PCN: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 Structure 1-17-QB
1010 601- 03040 *Concrete Class D (Bridge) 613. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
1010 MATERI AL ALLOMNCE Conc, CL D 130. 410
CY 0. 000 0. 00
200. 00000 130. 410 26, 082. 00
1010 MATERI AL ALLOMNCE Conc, CL D 0. 000
cY 76. 380 15, 276. 00
200. 00000 76. 380 15, 276. 00
1015 601-40300 *Structural Concrete Coating 1, 535. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1020 601- 40400 *Structural Concrete Stain 123. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1025 602- 00020 *Rei nforcing Steel (Epoxy Coated) 126, 150. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1030 606-10700 *Bridge Rail Type 7 616. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
1035 613-01100 *1 Inch BElectrical Conduit (Plastic) 267. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
1040 618-10060 *Precast Concrete U G rder (Us0) (Pre-Tensioned) 651. 000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0. 00
1040 MATERI AL ALLOMNCE Prestress Box G rder 551. 250
LF 0. 000 0.00
334. 77000 551. 250 184, 541. 96
1040 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 110. 250 36, 908. 39
334. 77000 110. 250 36, 908. 39
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PON: 18367-BI D ESTI MATE RUN 05/ 01/ 2015
PRQIECT: | MD252- 414 ESTI MATE NO 0003 13:47: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 Structure 1-17-QB

1045 630- 80370 Concrete Barrier (Tenporary) 233. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $ 1,351, 652.50 $ 122,384.39 $ 437, 568. 35
CAT NO0302 0302 Structure VWalls

1050 206- 00000 Structure Excavation 8, 995. 000 0. 000
cY 3, 000. 000 22,500. 00
7.50000 3, 000. 000 22,500. 00
1055 206- 00100 Structure Backfill (dass 1) 8, 245. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
1060 206- 00200 Structure Backfill (dass 2) 140. 000 0. 000
CcY 0. 000 0. 00
40. 00000 0. 000 0. 00
1065 206- 00360 Mechani cal Rei nforcenent of Soil 8, 245. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
1065 MATERI AL ALLOMNCE Rei nf or cenent Geot ex 0. 000
cY 8, 245. 000 9, 894. 00
1. 20000 8, 245. 000 9, 894. 00
1070 420- 00000 Ceonenbr ane 2, 300. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
1075 504- 05000 Wre Mesh Facing 11, 000. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
1075 MATERI AL ALLOMNCE No Test Required 0. 000
SF 10, 845. 000 90, 881. 10
8. 38000 10, 845. 000 90, 881. 10
1080 601- 03050 Concrete Cass D (Vall) 923. 000 0. 000
cY 30. 000 25, 200. 00

840. 00000 30. 000 25, 200. 00
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PON: 18367- Bl D ESTI MATE RUN 05/ 01/ 2015
PRQJECT: | MD252- 414 ESTI MATE NO 0003 13:47:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 0302 Structure Walls
1085 601- 40300 *Structural Concrete Coating 687. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1090 601- 40400 *Structural Concrete Stain 1, 496. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
1095 602- 00020 *Rei nforcing Steel (Epoxy Coated) 87, 490. 000 0. 000
LB 6, 040. 000 5,436. 00
0. 90000 6, 040. 000 5,436. 00
1100 605- 00060 6 Inch Perforated Pipe Underdrain 500. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
1105 605-84000 Subsurface Drain Qutlet 170. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1110 606-10700 *Bridge Rail Type 7 270. 000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
1115 613-01100 *1 Inch BElectrical Conduit (Plastic) 270. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 1,635,135.50$% 153,911.10 % 153,911. 10
CAT NO0400 0400 Construction Engineering Bid Itens
1120 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
102, 200. 00000 1. 000 102, 200. 00
1125 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 800. 00000 1. 000 26, 800. 00
1130 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
CAT 0400 CURRENT AMI  $ 132, 800. 00 $ 0.00% 132, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 12,510, 849.90 $

895, 566.85$% 2, 035, 581. 28



